

The Gathering

Built for your family evenings together

ROOM	CITY	VIBE
Living	Mumbai	Gathering
BUDGET	TOTAL	REMAINING
₹5.00L	₹85k	+₹4.15L

A — FURNITURE & FURNISHINGS

#	ITEM	QTY	HOW TO GET	TOTAL
---	------	-----	------------	-------

B — MATERIALS & FINISHING

#	DESCRIPTION	QTY	RATE	AMOUNT
01	Wall Paint – Asian Paints Royale Emulsion	471 sqft	₹38/sqft	₹18k
02	Wall Putty + Primer	471 sqft	₹12/sqft	₹6k
03	Flooring – engineered laminate	174 sqft	₹95/sqft	₹17k
04	Skirting	53 rft	₹120/rft	₹6k
05	Wood Finish + Polish	1 items	₹800/items	₹800

C — LABOUR

#	WORK ITEM	QTY	RATE	AMOUNT
06	Carpentry & Assembly	1 items	₹450/items	₹450
07	Painting Labor	471 sqft	₹28/sqft	₹13k
08	Flooring Installation	174 sqft	₹35/sqft	₹6k
09	Electrical Points	4 points	₹600/points	₹2k

Subtotal (A + B + C)

₹69k

Contingency (10%)

₹7k

GST

₹9k

Grand Total

₹85k

EXECUTION SEQUENCE

Give this sequence to your contractor. Each phase builds on the one before — do not reorder.

01

Electrical Points & Conduits

~2 DAYS · ₹2K

02

Flooring Installation

~3 DAYS · ₹29K

03

Painting & Finishing

~4 DAYS · ₹37K

04

Carpentry & Built-in Units

~7 DAYS · ₹1K